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ESTIMATE RUN 09/05/2008

ESTIMATE SUMMARY 12:34:39

CONTID: C16446         ESTIMATE NO: 0001 PROG 2005

PCN: 16446-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 135 CRESTED BUTTE SOUTH PERCENT TIME:

PROJECT NO: HB135A-024                    

SH 135 CRESTED BUTTE SOUTH

NAME OF ROAD: 135A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/05/2008 DATE TIME STARTED 07/14/2008

P.O. BOX 566 DATE LET 02/14/2008 DATE WORK BEGAN

 DATE AWARDED 02/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/06/2008 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 07/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,971,100.60 PARTICIPATING $ $ 33,000.00

AWARD PROJECT AMT: 4,567,070.50 NON-PARTICIPATING 1,099,166.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,914.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

22.77%

3,838,934.31

1,132,166.29

1,132,166.29

1,104,252.18

$

$

$

$

33,000.00

1,099,166.29

1,132,166.29

0.00

1,132,166.29

-27,914.11

0.00

1,104,252.18

0.00

AMOUNT DUE 1,104,252.18 1,104,252.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,104,252.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0
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PCN: 16446-BID    ESTIMATE RUN 09/05/2008

PROJECT: HB135A-024                    ESTIMATE NO: 0001 12:34:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 6,950.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0010 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

203-00100  
 

0015 BLADING 20.000 0.000

HOUR 5.000 500.00

100.00000 5.000 500.00

203-01500  
 

0020 POTHOLING 5.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597  
 

0025 *EROSION LOG (8 INCH) 250.000 0.000

LF  174.000 3,480.00

20.00000 174.000 3,480.00

208-00007  
 

0030 *STORM DRAIN INLET PROTECTION (TYPE 1) 14.000 0.000

LF  14.000 1,400.00

100.00000 14.000 1,400.00

208-00051  
 

0035 EROSION CONTROL SUPERVISOR 35.000 0.000

DAY 6.000 1,200.00

200.00000 6.000 1,200.00

208-00206  
 

0040 *RESET END SECTION 2.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

210-00015  
 

0045 *RESET GUARDRAIL TYPE 3 1,350.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

210-01130  
 

0050 *RESET END ANCHORAGE 15.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

210-01200  
 

0055 *ADJUST GUARDRAIL 5,012.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

210-04200  
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PCN: 16446-BID    ESTIMATE RUN 09/05/2008

PROJECT: HB135A-024                    ESTIMATE NO: 0001 12:34:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

304-01005  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

304-06007  
 

0070 AGGREGATE BASE COURSE (CLASS 7) 4,341.000 0.000

TON 0.000 0.00

23.00000 0.000 0.00

304-07000  
 

0075 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

100.00000 0.000 0.00

403-00721  
 

0080 *FURNISH HOT MIX ASPHALT 3,500.000 0.000

TON 1,848.650 92,432.50

50.00000 1,848.650 92,432.50

403-09500  
 

0085 HOT MIX ASPHALT (GRADING SX) (75) 28,000.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-34701  
 

0090 *HEATING AND REMIXING TREATMENT 216,373.000 0.000

SY  133,633.000 721,618.20

5.40000 133,633.000 721,618.20

405-00100  
 

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,665.000 0.000

TON 0.000 0.00

535.00000 0.000 0.00

411-03355  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 12,179.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
 

0105 *ASPHALT REJUVENATING AGENT 0.000 0.000

GAL 0.000 0.00

3.30000 0.000 0.00

411-90010  
 

0110 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

420-00130  
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PCN: 16446-BID    ESTIMATE RUN 09/05/2008

PROJECT: HB135A-024                    ESTIMATE NO: 0001 12:34:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 0.000

L S 0.382 201,696.00

528,000.00000 0.382 201,696.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

626-01000  
 

0125 *EPOXY PAVEMENT MARKING 470.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0130 *PAVEMENT MARKING PAINT (WATERBORNE) 1,000.000 0.000

GAL 407.000 14,245.00

35.00000 407.000 14,245.00

627-00011  
 

0135 *FLAGGING 2,700.000 0.000

HOUR 918.500 23,881.00

26.00000 918.500 23,881.00

630-00000  
 

0140 *PILOT CAR OPERATION 500.000 0.000

HOUR 235.500 10,362.00

44.00000 235.500 10,362.00

630-00001  
 

0145 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 11.000 1,595.00

145.00000 11.000 1,595.00

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 25.000 14,000.00

560.00000 25.000 14,000.00

630-00012  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000

EACH 2.500 175.00

70.00000 2.500 175.00

630-80341  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000

EACH 11.000 935.00

85.00000 11.000 935.00

630-80342  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 160.00

80.00000 2.000 160.00

630-80343  
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PCN: 16446-BID    ESTIMATE RUN 09/05/2008

PROJECT: HB135A-024                    ESTIMATE NO: 0001 12:34:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PORTABLE MESSAGE SIGN PANEL 180.000 0.000

DAY 52.000 6,240.00

120.00000 52.000 6,240.00

630-80359  
 

0175 *DRUM CHANNELIZING DEVICE 40.000 0.000

EACH 4.000 120.00

30.00000 4.000 120.00

630-80360  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 5.000 130.00

26.00000 5.000 130.00

630-80363  
 

0185 *TRAFFIC CONE 200.000 0.000

EACH 37.500 487.50

13.00000 37.500 487.50

630-80380  
 

0190 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

630-80510  
 

0195 MOBILE PROFILOGRAPH OPERATION ZONE 2.000 0.000

DAY 0.000 0.00

1,000.00000 0.000 0.00

630-80570  
 

0200 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0210 F/A FUEL COST ADJUSTMENT 22,000.000 0.000

F A 4,509.090 4,509.09

1.00000 4,509.090 4,509.09

700-70016  
 

0215 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0220 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 16446-BID    ESTIMATE RUN 09/05/2008

PROJECT: HB135A-024                    ESTIMATE NO: 0001 12:34:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 246,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $1,099,166.29 1,099,166.29CURRENT AMT 4,938,100.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0235 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00001  
 

0240 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00012  
 

0245 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $33,000.00 33,000.00CURRENT AMT 33,000.00 $$

PROJECT TOTAL 1,132,166.29 $ 1,132,166.29CURRENT AMT 4,971,100.60 $$


